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Meeting of the Central Valley Flood Protection Board 
June 27, 2014 

 
Staff Report 

 
Mr. Richard Peekema – Reconsideration Request for Permit No. 18793-3 

 Mr. Jeff Fredericks – Discussion Item 
Butte County 

 
 
1.0 –REQUESTED ITEM 

 Consider Mr. Richard Peekema’s petition for reconsideration of the Board’s 
February 28, 2014 decision to approve Flood System Improvement Permit 
No. 18793-3 to construct Project Area D of the Sutter Butte Flood Control 
Agency’s (SBFCA) Feather River West Levee Project. 

 Discuss public comments received at the May 23, 2014 meeting from 
protestant Mr. Jeff Fredericks. 

2.0 – PROJECT PERMITTEE 

Sutter Butte Flood Control Agency (SBFCA) 

3.0 – RECONSIDERATION LOCATION 

SBFCA is constructing the Feather River West Levee (FRWL) Project which 
includes work approved under Permit No. 18793-3 (Project Area D).  This work 
spans approximately 11.4 miles from Gridley north (upstream) to the Thermalito 
Afterbay (Reaches 29 through 41) in Butte County (Attachment A1).  The properties 
of Mr. Peekema and Mr. Fredericks lie within and adjacent to the Project Area D 
footprint (Attachments A2 and A3, respectively). 

4.0 – PERMIT 18793-3 HISTORY 

 On October 30, 2012 the Central Valley Flood Protection Board (Board) sent 
a letter to the U.S. Army Corps of Engineers (USACE) requesting Title 33 
United States Code, § 408 (Section 408) approval. 

 On September 13, 2013 the USACE Washington DC headquarters issued a 
Section 408 Record of Decision (ROD) for this portion of the FRWL Project. 
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 In October 2013 SBFCA submitted a permit application along with plans and 
specifications to the Board staff. 

 By February 2014 the Board staff had received three protests , including one 
from Mr. Richard Peekema on February 3 (Peekema Board Submittals, 
Attachment B1) and one from Mr. Jeff Fredericks on February 11 (Fredericks 
Board Submittals, Attachment C1).   

 On February 26, 2014 Mr. Peekema submitted supplemental information 
regarding his protest (Attachment B2). 

 On February 28, 2014 the Board approved Flood System Improvement 
Permit No. 18793-3 for Project Area D.   

o The Board Staff Report (Attachment D, excluding original attachments) 
included a discussion of the protests.   

o Mr. Peekema was the only protestant in attendance at the hearing.  

o Mr. Peekema submitted a DVD with video recorded in 1997 as 
evidence documenting aspects of construction of an existing cutoff wall 
near his property. 

 On March 3, 2014 the USACE Sacramento District issued their Letter of 
Permission (LOP) for this portion of the FRWL Project. 

 On March 26, 2014 Board staff issued Permit No. 18793-3 (Attachment E). 

 On March 27, 2014 Mr. Peekema submitted a Petition for Reconsideration 
(Attachment B3). 

 On May 23, 2014 Mr. Fredericks submitted supplemental information to 
support his request asking SBFCA to redesign their project at his property 
location to minimize impacts to his land (Attachment C2). 

 On May 20, 2014 Board staff received a copy of an email from Mr. Peekema 
to Michael Bessette of SBFCA (Attachment B4) stating that after their meeting 
on May 19, 2014 Mr. Peekema did not intend to drop the reconsideration 
petition. 

5.0 – RECONSIDERATION REQUEST  

California Code of Regulations, Title 23 (Title 23) authority and procedural guidelines 
for reconsideration requests are outlined in § 30, Reconsideration (Section 30) and 
are discussed below. 
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Per Section 30 reconsiderations must be submitted within thirty (30) calendar days 
of a Board decision or order, and must be submitted by an interested party affected 
by the decision or order and for one of the following four (4) reasons. 

1) Irregularity in the proceeding, or any ruling, or abuse of discretion which 
prevented a fair hearing; 

2) The decision or order is not supported by substantial evidence; 

3) There is relevant evidence which could not reasonably been produced 
previously; or 

4) Error in law. 

The petitioner must submit the request in writing and it must contain the following 
information:  

1) Name and address of petitioner; 

2) The specific action of which petitioner requests reconsideration; 

3) The specific reason the action was inappropriate or improper; 

4) The specific action the petitioner requests; 

5) A statement that copies of the petition and accompanying material have been 
sent to all interested parties. 

The Board may then in its sole discretion: 

1) Refuse to consider the decision or order; 

2) Deny the petition upon finding that the decision or order was proper; 

3) Set aside or modify the decision or order; or 

4) Take other appropriate action. 

5.1– Mr. Peekema’s Reconsideration Request 

In his written request for reconsideration, Mr. Peekema stated that he is asking for 
reconsideration of approval of a portion of Permit No. 18793-3 based on reason (2) 
from Section 30 that the Board’s decision was not supported by substantial 
evidence.  Mr. Peekema’s opinion is that the existing cutoff wall constructed by the 
USACE in about 1997 is deeper than the design drawings prepared by SBFCA’s 
design team which was then incorporated into their project geotechnical design, and 
in any event, is adequate for flood control purposes. 
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5.2– Staff Analysis and Determinations 

Staff has reviewed all documents submitted by Mr. Peekema and has determined 
that his request was properly submitted as required by Title 23, Section 30.  The 
request was both timely and included all required items.   

Board staff considered the items submitted by Mr. Peekema as noted above and has 
determined that the decision of the Board was supported by substantial evidence 
provided before and during the February hearing and, thus, Mr. Peekema’s rationale 
for requesting reconsideration (“not supported by substantial evidence”) does not 
provide a basis for the Board to reconsider its February 2014 decision.   

Cutoff wall design was based on substantial technical data and field investigations.  
Data on the existing cutoff wall was based on original USACE design drawings and 
was used to support SBFCA’s geotechnical determinations.  SBFCA’s Draft 
Technical Memorandum (Attachment F) states that the design of the existing wall at 
the waterside levee toe does not address through seepage and the geotechnical 
documents produced by the SBFCA team, reviewed by staff for the permit hearing, 
included and accounted for the existing cutoff wall.   

The information and DVD provided by Mr. Peekema at the February 28, 2014 
meeting has been reviewed and staff has determined that the information does not 
provide any new or substantial evidence that SBFCA’s determinations were 
inaccurate.   

6.0 – MR. FREDERICKS DISCUSSION ITEM 

Mr. Fredericks submitted a protest letter in advance of the February 28, 2014 Board 
meeting but did not attend the hearing on the matter and did not submit a formal 
request for reconsideration.  However, he attended the May 23, 2014 Board meeting 
and spoke during the public comment portion asking the Board to suggest 
alternatives to modify the project which he hoped SBFCA would consider.  Mr. 
Fredericks’ remarks are also outlined in a letter dated February 13, 2013 
(Attachment C2).  At the May 23 meeting, Mr. Fredericks requested additional time 
before the Board during the reconsideration hearing for Mr. Peekema, which Board 
President Edgar granted.   

Board staff recommends the Board allow the additional comments to be submitted 
on the record as requested, but take no further action on this item because Mr. 
Fredericks did not file a timely request for reconsideration.  
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7.0 – STAFF RECOMMENDATION 

Board staff recommends that the Board: 

 deny Mr. Peekema’s Petition for Reconsideration and find that the February 
2014 decision approving Permit No.18793-3 was based on substantial 
evidence in the record and was proper; and 

 allow Mr. Fredericks to make additional comments on the record, but take no 
further action on this item. 

8.0 – LIST OF ATTACHMENTS 

A.  Location Maps 

 A1.  SBFCA FRWL Project 

A2.  Peekema Property 

 A3.  Fredericks Property 

B.  Peekema Submittals to the Board 

 B1.  February 3, 2014 Protest 

 B2.  February 26, 2014 Protest Supplement 

 B3.  March 27, 2014 Reconsideration Request 

 B4.  May 20, 2014 Email Declining to Dismiss the Reconsideration 

C.  Fredericks Submittals to the Board 

 C1.  February 11, 2014 Protest 

 C2.  May 23, 2014 Protest Supplement 

D.  Application Nos. 18793-2 and 18793-3 Staff Report (without attachments) 

E.  Board Issued Permit No. 18793-3 

F.  URS Draft Technical Memo in Response to Reconsideration 
 
 
Prepared by: Nancy C. Moricz, Senior Engineer, Projects and Environmental Branch 
Document Review: Eric Butler, Projects and Environmental Branch Chief 
 Len Marino, Chief Engineer 
Legal Review Leslie Gallagher, Chief Counsel / Acting Executive Officer 
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February 2, 2014 

Central Valley Flood Protection Board 
3310ElCaminoAve.,Rm.151 
Sacramento, CA 95821 

PEEKEMA RANCH, LLC 
905 Alexander Ave. 
Gridley, CA 95948 

(530) 846 3217 

Subject: PROTEST to Application No. 18793-3 BD 

This letter is to notifY you that the above named land owner of Butte County property does herewith PROTEST the 
Application No. 18793-3 describing work to be performed at a property adjacent to our parcels 024-130-046 & 047. 

In compliance with your notice of January 16, 2014 informing us of the work planned by the Sutter Butte Flood Control 
Agency (SBFCA), we submit the following information: 

1. Protestant's name, address, and telephone number 
Peekema Ranch, LLC 

 
 

 

2. Statement of protestant's objections 
We object to the CVFPB granting broad construction permission to the SBFCA to pursue laudable goals without a 

detailed description of the specific activities to be performed on a particular parcel. We object to the Board allowing an 
Agency to ignore the impact of its activities on potential river bank erosion in close proximity to the levee they propose to 
improve. We object to having our property and operations thereon detrimentally affected by allowing permission to 
construct a cut-off wall where an adequate one already exists. 

3. Adverse effects of the proposed project on protestant 
The effect of the proposed project depends greatly on the specific nature of the work to be undertaken on, and adjacent 

to our property. The SBFCA has been explicit about taking, in fee, a strip of our land surrounding the levee and has 
provided a detailed map of the parcel dimensions to be acquired. The acquisition map contained no details of the planned 
construction work. The intended work was only described orally to us - there is no written record of those details. 

They (SBFCA) said they planned to shave down the levee surface on our parcel for construction access to the levee 
north of our parcels where they planned to install a cut -off wall in the center of the levee. They appeared unaware that 
sometime around 1995 a slurry cut-offwall had been installed in the Gridley sewer pond east of the levee. That wall was 
some 20 feet east of the levee at the pond's bottom some 20 feet below the levee top. That wall was 3 feet wide and 65 feet 
deep running north to south for the length of the pond. The verbally described SBCFA cut-offwall is unnecessary. 

The SBFCA taking a strip of property will bifurcate our parcel 046 making access and control of that part east of the 
levee more difficult if not impossible. We have been growing and harvesting walnuts for more than 20 years on that part 
of our riverside property. The river bank along that piece of our property is very steep and has been consistently eroding, 
and is much closer to the levee than anywhere in the vicinity. Our attempts to mitigate that erosion by installing some 
rip-rap were thwarted when we were forced to remove that bank protection by another state entity citing environmental 
and appearance concerns. 

The permitting entity should look at the detailed plans as well as the goals of its applicants. We request the Board to 
require and scrutinize specific details of the application to ascertain that the planned construction is indeed necessary and 
does not exacerbate bank erosion by the major river channel very near the levee. 

Respectfully, 

t%!tv/~c1 ll!.~k~A-
Richard M. Peekema 
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Figure 1. 
2013 Google Earth view of Gridley sewer ponds 

and Peekema Ranch orchards  

Upper (west) pond Lower (east) pond 

Peekema Ranch Walnuts Peekema Ranch Prunes 

1997 Slurry Pump  
1997  Boil site  

Attachment  to Slurry Wall Declaration of RMP 
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FIGURE  2 

View of augmented backhoe looking 

south from surface of levee between 

Gridley sewer ponds. 

2a.  Bucket down.   Levee shoulder trimmed 
down to allow closest levee access by backhoe.  
Snaked  slurry line from mixing pump in front of 
trees at rear. 

2b.  Bucket ready to dump.   Slurry mixing 
pump with exhaust plume at rear with snaking 
slurry pipe along levee 

2c.  Backhoe starting a new run.  Scale of 
equipment apparent from trucks in  picture.   

(Installing slurry wall 3’ wide by 65’ deep) 

Fig. 2a Fig. 2b 

Fig. 2c 

Attachment  to Slurry Wall Declaration of RMP 
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FIGURE  3 

View of augmented backhoe 

looking north from the surface of 

levee between Gridley sewer ponds. 

3a.  Bucket down 65 feet.   Required water 
safety ring on backhoe side wall.   Separate 
crew working to restore pond surface and 
preparing to top the finished slurry wall. 

3b.  Bucket being emptied onto pond surface 
east of the slurry wall.   

3c.  Pallet load of slurry materials being  
delivered by fork lift from the access road on 
the north to the slurry mixing pump in the 
southwest corner of the river side pond. 

(Installing slurry wall 3’ wide by 65’ deep) 

 

ackhoe preparing for another run.  Scale of 
equipment apparent from trucks in  center.  
Background trees are Peekema Bros. walnuts.    

(Installing slurry wall 3’ wide by 65’ deep) 

Fig. 3a Fig. 3b 

Fig. 3c 

Attachment  to Slurry Wall Declaration of RMP 
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Moricz, Nancy@DWR

From: Peekema@comcast.net
Sent: Tuesday, May 20, 2014 1:38 PM
To: m.bessette@sutterbutteflood.org
Cc: Moricz, Nancy@DWR; awestons@comcast.net
Subject: San Jose Meeting feedback

May 20, 2014 
Michael Bessette, P.E. 
Sutter Butte Flood Control Agency 
 
Dear Mr. Bessette: 
 
Thank you for the significant effort you and Michael Hughes made to meet with me and Michael 
Weston in San Jose on May 19, 2014. The information you brought clarified for us both the plans and 
the basis that SBFCA has for cut-off walls on our property and on the City of Gridley property to our 
north. 

The differences between my view of the 1997 COE cut-off wall and the SBFCA information on that 
wall were a main reason for the reconsideration petition, and have not changed. You asked at the 
meeting if I could now drop my petition, which is a creature of the CVFPB rules. It would appear from 
those same rules that to drop that petition now I would also lose any right to further procedures. While 
it seems that we are more in agreement than not, and that any remaining issues are likely to be 
resolved without the need for formal hearings or procedures, I am very reluctant to give up the right to 
this option.  Therefore, I decline to drop my petition, but will  continue to work toward a mutually 
agreeable outcome within the rule framework required by the Board.   
 

You indicated that Ms. Nancy Moricz of the Board was hopeful that our meeting might result in the 
dismissal of the petition.  I mentioned that I would inform her of my decision, and do so with a copy of 
this email. 

Respectfully, 

Richard Peekema, for  
Peekema Ranch, LLC 

cc: Ms. Nancy Moricz;  Michael Weston 

  
 
 
 

Attachment B4 - Email Declining to Dismiss Reconsideration
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Moricz, Nancy@DWR

From: Jeff Fredericks Hilbers <jeff@hilbersinc.com>
Sent: Friday, May 23, 2014 2:05 PM
To: Moricz, Nancy@DWR
Cc: 'Darlene Fredericks'
Subject: Jeff Fredericks - Feather River West Levee
Attachments: Comments to Feather River West 2-12-13.pdf; CVFPB - PROTEST 2-3-14.pdf; Google Map - 

Plan Page.pdf

Nancy, thanks for the help on this, please find the attached as you requested.  Let me know if you need anything 
else.  Let me know when I need to be at the next meeting, I think you said it was on 6/27. 
 
My cell number is 530‐521‐9719 if you need to get in touch with me 
 
Have a good weekend, 
 
Jeff Fredericks 
Estimator 
Hilbers Inc 
1210 Stabler Ln 
Yuba City, CA  95993 
Ph 530‐673‐2947 ext 130 
Fx 530‐674‐9578 
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Meeting of the Central Valley Flood Protection Board 
February 28, 2014 

 
Staff Report 

 
Sutter Butte Flood Control Agency 
Feather River West Levee Project 

Project Areas B (Reaches 7 through 12) and D (Reaches 29 through 41) 
Sutter and Butte Counties 

 
 
1.0 –REQUESTED ITEM 

Consider Central Valley Flood Protection Board (Board) adoption of the next phases 
of construction of the Feather River West Levee Project (FRWLP) (Attachment A) 
through Resolution 2014-01 (Attachment B) to approve: 

 Draft Permit No. 18793-2, Project Area B (Attachment C1) 

 Draft Permit No. 18793-3, Project Area D (Attachment C2) 

2.0 – APPLICANT 

Sutter Butte Flood Control Agency (SBFCA) 

SBFCA is a Joint Powers Agency (JPA) formed in 2007 by Butte and Sutter 
Counties, the cities of Biggs, Gridley, Live Oak and Yuba City, and Levee Districts 1 
and 9 of Sutter County (LD 1 and LD 9).  The agency has the authority to finance 
and construct regional levee improvements, and is governed by a 13-member board 
comprised of elected officials from the cities, counties, and levee districts. 

3.0 – PROJECT LOCATION 

The entire FRWLP extends from Thermalito Afterbay in Butte County downstream 
approximately 41 miles to a point approximately 3.5 miles north of the Feather 
River's confluence with the Sutter Bypass in Sutter County (Attachment A).  In this 
action, SBFCA requests permits for two project areas, Area B and Area D. 

3.1– Project Area B 

Project Area B includes approximately 6.1 miles of levee improvements south of 
Yuba City from Shanghai Bend upstream to Star Bend (Reaches 7 through 12 of the 

Attachment D - Application Nos. 18793-2 and 18793-3 Staff Report
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overall FRWLP) in Sutter County (Attachment A1).  Levee maintenance is performed 
by Levee District 1. 

3.2– Project Area D 

Project Area D includes approximately 11.4 miles of levee improvements from Gridley 
upstream to the Thermalito Afterbay (Reaches 29 through 41 of the overall FRWLP) 
in Butte County (Attachment A2).  Levee maintenance is performed by the California 
Department of Water Resources (DWR) State Maintenance Area 7 (MA 7). 

4.0 – PROJECT DESCRIPTIONS 

4.1– Project Area B 

SBFCA proposes to construct approximately 6.1 miles of levee improvements on the 
west levee of the Feather River (Reaches 7 through 12) from Station 512+00 to 
832+40.  The proposed work includes: degrading of the levee by approximately one 
third of its overall height; construction of a cutoff wall ranging from 47 to 78 feet in 
depth along the centerline of the levee; reconstruction of the levee; installation of 28 
new relief wells between Station 543+60 and 568+30; reconstruction of 
approximately 3,100 linear-feet of an existing concrete relief well drainage ditch; 
construction of an additional 2,500 linear-feet of new concrete relief well drainage 
ditch; and correction of various encroachments which do not comply with California 
Code of Regulations, Title 23. 

4.2– Project Area D 

SBFCA proposes to construct approximately 11.4 miles of levee improvements on 
the west levee of the Feather River (reaches 29 through 41) from Station 1765+00 to 
2368+26.  The proposed work includes: degrading of the levee by approximately one 
third of its overall height; construction of a cutoff wall ranging from 17 to 99 feet in 
depth along the centerline of the levee; reconstruction of the levee; construction of 
seepage berms from 100 to 170 feet in width; and correction of various 
encroachments which do not comply with California Code of Regulations, Title 23. 

5.0 – AUTHORITY OF THE BOARD 

California Code of Regulations, Title 23 (Title 23): 

 § 6, Need for a Permit 

 § 11, Variances 

Attachment D - Application Nos. 18793-2 and 18793-3 Staff Report
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 § 12, Protests 

 § 13, Evidentiary Hearings 

 § 108, Existing Encroachments 

 § 112, Streams Regulated and Nonpermissible Work Periods 

 § 116, Borrow and Excavation Activities – Land and Channel 

 § 120, Levees 

 § 121, Erosion Control 

 § 123, Pipelines, Conduits and Utility Lines 

 § 124, Abandonment of Pipelines 

 § 128, Bridges 

 § 130, Patrol Roads and Access Ramps 

California Water Code, Division 5, Part 4, Chapters 3 and 4 

Rivers and Harbors Act of 1899, Title 33 United States Code, § 408, hereafter 
referred to as Section 408 

6.0 – AGENCY COMMENTS AND ENDORSEMENTS 

The comments and endorsements associated with the projects are as follows and 
shall be incorporated into each respective draft permit as an Exhibit by reference: 

6.1– Project Area B (Draft Permit No. 18793-2, Attachment C1) 

 U.S. Army Corps of Engineers (USACE) Washington DC headquarters 
Section 408 Record of Decision (ROD) dated September 13, 2013 (Exhibit A) 

 USACE Sacramento District Letter of Permission (LOP), which is anticipated 
late February 2014 (Exhibit B)   

 LD 1 Board endorsement (Exhibit C) 

6.2– Project Area D (Draft Permit No. 18793-3, Attachment C2) 

 USACE Washington DC headquarters Section 408 ROD dated September 
13,  2013 (Exhibit A) 

 USACE Sacramento District LOP, which is anticipated late February 2014 
(Exhibit B) 

 MA 7 endorsement (Exhibit C). 

Attachment D - Application Nos. 18793-2 and 18793-3 Staff Report
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7.0 – PROJECT ANALYSIS 

7.1– Project Background 

 The FRWL was originally constructed in the 19th century by local interests 

 Several high water and flood events led to repeated performance problems in 
1909, 1914, 1955, 1986, and 1997 (including levee breaches in 1909, 1914, 
and 1955) 

 Performance problems during high water events have included such issues 
as: through- and under-seepage, landside and waterside instability, and 
erosion 

 In multiple locations throughout the FRWL improvements have been made 
over the years, such as construction of stability berms, drainage ditches, relief 
wells, and slurry cutoff walls 

 Various geotechnical studies have been performed to investigate the 
performance of the FRWL, including the DWR Urban Levee Evaluation (ULE) 
Program (2007 – 2010) 

 SBFCA was formed as a JPA in 2007 and began comprehensive evaluations 
of the FRWL 

o SBFCA found that several areas of the FRWL were in need of 
improvements to reduce issues of through- and under-seepage, 
landside and waterside instability, and erosion 

 The FRWLP was conceived as an Early Implementation Project prior to 
adoption of the Central Valley Flood Protection Plan (CVFPP) in 2012 

 SBFCA is pursuing the FRWLP in parallel but in a coordinated effort with the 
federal Sutter Basin Feasibility Study 

 SBFCA’s project goals are to achieve a minimum 200-year level of flood 
protection for urbanized and urbanizing areas within the Sutter Basin 

 On October 30, 2012 the Board sent a letter to the USACE requesting 
Section 408 approval (Attachment D) 

 On May 24, 2013 the CVFPB conditionally approved Permit No. 18793-1 
(Project Area C) 

 ROD for 18793-1, Project Area C (Reach 13 only) was issued on July 19, 
2013 

 LOP for 18793-1, Project Area C (Reach 13 only) was issued on July 22, 
2013 

Attachment D - Application Nos. 18793-2 and 18793-3 Staff Report
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 Flood System Improvement Permit 18793-1, Project Area C (Reach 13 only) 
was issued on July 23, 2013 to approve expedited construction of Reach 13 

 ROD for the remaining reaches of the FRWLP was issued on September 13, 
2013 

 LOP for the remaining reaches of Project Area C was issued on September 
19, 2013 

 A proposal to amend Flood System Improvement Permit No. 18793-1 was 
approved by the Board on September 27, 2013 to authorize construction of 
the entire Project Area C (Reaches 13 through 24), and to authorize a Project 
Design Change to address changes in field conditions during construction 

 The amended permit for Project Area C was issued on September 27, 2013 

 Formal permit applications for Areas B and D, 90 percent design plans and 
specifications were received by October 2013 followed by 100 percent design 
plans and specifications in December 2013 

7.2– Proposed Project Schedule 

An outline of SBFCA’s proposed construction schedule for Project Areas B and D, 
pending USACE and CVFPB approval, is as follows: 

Out to Bid  February 3, 2014 

Pre-bid Meeting  February 11, 2014 

LOP from USACE  Anticipated by late February 2014 

CVFPB Permit Hearing (Areas B and D) February 28, 2014 

Open Bids  March 4, 2014 

DWR Funding Commitment Letter Anticipated Early March 

SBFCA to Award Contract  March 12, 2014 

SBFCA to Issue a Notice to Proceed  March 24, 2014 

SBFCA to Mobilize Equipment  after April 15, 2014 

Funding Agreement with DWR  Anticipated June 2014 

7.3– Project Benefits 

The proposed projects are expected to provide the following benefits: 

 Address major geotechnical concerns such as through- and under-seepage, 
slope stability, and the condition and impact of existing encroachments  
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 Reduce the risk of flooding for existing urban areas, agricultural commodities, 
infrastructure, and other properties 

 Increase the level of flood protection to a targeted 200-year level, which is 
consistent with the adopted CVFPP and pursuant to the legislative mandates 
of the Central Valley Flood Protection Act of 2008 (Water Code §§ 9600 – 
9625), for the City of Yuba City (Project Areas B and D) and the cities of 
Biggs, Gridley, and Live Oak (Project Area D) 

 Bring existing encroachments surveyed by SBFCA into compliance with 
Title 23, while addressing 100 percent of the encroachment issues 
categorized by the USACE in their 2010 periodic inspections as 
“Unacceptable – likely to prevent performance in the next flood event” 

7.4– Project Design Review 

Board staff completed a technical review of the following documents to prepare this 
Staff Report for the hearing on the permits:  

 90 percent design plans and specifications submittal packages (August 2013 
– Project Area B and September 2013 – Project Area D)  

 Permit Application Packages (October 2013) 

 100 percent design plans and specification submittal packages (December 
2013) including typical cross sections for Project Areas B and D (Attachments 
E1 and E2, respectively) 

Any subsequent plans and specification submittal packages or addendums shall be 
handled in a manner consistent with Special Conditions FORTY-TWO and FORTY-
THREE. 

7.5– Hydraulic Summary 

Board staff has reviewed SBFCA’s hydraulic analysis.  The analysis computed 
various design water surface profiles and evaluated the incremental hydraulic 
impacts resulting from levee improvement measures designed to achieve a 200-
year level of flood protection for the urban and urbanizing northern portion of the 
Sutter-Yuba City Basin, and to achieve 100-year protection south of Star Bend 
downstream of Yuba City.  The analysis modeled a 44-mile reach of the Feather 
River from Thermalito Afterbay downstream to the Sutter Bypass.  SBFCA and its 
consultant, Peterson Brustad, Inc. (PBI) determined that the project will have no 
adverse incremental impacts to the Feather River West Levee or the Sacramento 
River Flood Control Project (SRFCP). 
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PBI modeled the FRWLP using HEC-RAS modeling software with the “Shanghai” 
storm centering.  Calibration was completed using data from two historical flood 
events (1997 and 2006).  Flows of 150,000 cubic feet per second (cfs), 174,000 
cfs, and 327,000 cfs were calculated for the 100-, 200-, and 500-year levels of 
flood protection, respectively.  By comparison, the USACE Levee and Channel 
1957 profile lists the Feather River design flow rates at 210,000 cfs upstream of the 
Yuba River confluence, and 300,000 cfs below the confluence. 

The water surface profile for the entire FRWLP (Attachment F), and water surface 
profiles for Project Areas B and D (Attachments F1 and F2, respectively) 
demonstrate that both the 100-year plus 3 feet of freeboard and 200-year plus 3 
feet of freeboard profiles are lower than the existing levee crown profiles 
throughout Project Areas B and D. 

Based on the applicant’s modeling results, Board staff concludes that the proposed 
projects are expected to result in no adverse hydraulic impacts to the Sacramento 
River Flood Control Project (SRFCP).   

7.6– Geotechnical Summary 

The proposed project areas have been evaluated for susceptibility to through- and 
under-seepage, slope stability, and geometry deficiencies (such as levee side 
slopes).  Sections 7.6.1 and 7.6.2 below outline geotechnical details for each 
project area.  Attachment G contains a reach-by-reach breakdown of levee 
deficiencies and levee rehabilitation measures. 

7.6.1– Project Area B  

Project Area B is divided into five reaches extending upstream from Reach 7 
(south) through Reach 12 (north).  The predominant deficiencies determined by 
the geotechnical analyses are levee through- and under-seepage.  The project 
will include construction of approximately six miles of cutoff wall along with 28 
relief wells.  Relief wells are being utilized in the southern portion of Reach 7 
because there is no underlying aquaclude into which a slurry wall can be tied.  

The recommended depths for the cutoff walls range from approximately 47 to 
78 feet.  The recommended depths are not constant over the length of a reach, 
but vary along each reach to correspond to the varying subsurface conditions.  
In addition to seepage mitigation, the removal, relocation, and modification of a 
number of levee encroachments are included as a part of the project. 
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7.6.2– Project Area D  

Project Area D is divided into 13 reaches extending upstream from Reach 29 
(south) through Reach 41 (north).  The predominant deficiencies determined by 
the geotechnical analyses are levee through- and under-seepage.  The project 
will include construction of approximately nine miles of cutoff wall and 
approximately 0.93 miles of seepage berm.  

The recommended depths for the cutoff walls range from approximately 17 to 
99 feet in depth.  The recommended depths are not constant over the length of 
a reach, but vary along each reach to correspond to the varying subsurface 
conditions.  In addition to seepage mitigation, the removal, relocation, and 
modification of a number of levee encroachments are included as a part of the 
project. Seepage berms ranging in width from 100 to 170 feet are proposed in 
Reaches 38, 40 and 41 near Thermalito Afterbay because the underlying 
foundation of gravels and cobbles are not conducive to cutoff wall construction. 

Settlement and rapid drawdown issues are not apparent or anticipated in either 
project area.  Based on subsurface conditions encountered in the field during 
Project Area C (Reach 13) construction in 2013, and based on the anticipation that 
similar conditions are likely to be encountered during construction of Project Area B 
and D, SBFCA has requested several levee construction variances to Title 23 
standards.  These variances, and Board staff conclusions regarding them, are 
further outlined in Section 7.7 below.   

7.7– Project Variances 

SBFCA is requesting variances to four sections of Title 23 standards based on 
their proposed design.  SBFCA submitted a Variance Request Package 
(Attachment H) describing the requested variances and justifying their needs.  In 
accordance with Title 23, § 11(b), Variances, SBFCA is requesting the variances 
outlined in Section 7.7.1 through 7.7.3, below and referenced in Special Condition 
FIFTY-FIVE in Draft Permit Nos. 18793-2 and 18793-3.   The request is based on 
grounds that the Board’s standards are infeasible for these specific projects due to 
various site conditions, funding, and other constraints as detailed in their Variance 
Request. 

7.7.1– Project Variances Common to Both Project Areas B and D 
(Attachment H, Attachment 1) 

§ 120, Levees 

 Use of cohesionless soil in outer shells for reconstructed zoned levee 
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 Compaction requirements for cohesionless soils 

 Moisture content requirements for cohesionless soils tested in 
compliance with test methods for cohesive soils 

 Use of Type 3 material in the upper waterside slope of the levee 

 Use of impervious material with a liquid limit equal to or less than 65 

§ 123, Pipelines, Conduits and Utility Lines (Attachment H, Attachment 1) 

Attachment H, Tables A1.1 and A4.1 detail the pipeline related variance 
requests.  SBFCA is requesting variances to the following Title 23 pipeline 
standards, with references to the number of occurrences within the two 
Project Areas: 

Title 23 Standard 
No. of Occurrences 

(Area B) 
No. of Occurrences 

(Area D) 

§ 123(d)(1)  4  0 

§ 123(d)(7)  0  1 

§ 123(d)(20)  11  26 

§ 123(e)(1)  0  10 

§ 123(e)(3)  0  10 

§ 123(g)(6),(7)  0  13 

§ 123(g)(7)(D)  6  9 

7.7.2– Project Variances Specific to Project Area B (Attachment H, 
Attachment 2) 

§ 108, Existing Encroachments  

 Shared farm access road at the landside levee toe from Station 
532+00 to 674+50 

7.7.3– Project Variances Specific to Project Area D (Attachment H, 
Attachment 3) 

§ 108, Existing Encroachments  

 Existing structure encroaching into the waterside of the levee near 
Station 2282+00 to remain 

 Existing head works structure near Station 2359+50 to remain 
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§ 120, Levees  

 Use of dredge tailing material for seepage berm construction (Station 
2290+00 to 2368+00)  

§ 112, Streams Regulated and Nonpermissible Work Periods  

 Time variance for pipeline replacement near the Sutter Butte Main 
Canal 

Board staff has determined that the proposed projects will result in an improved 
levee system, ensure continuity with Project Area C (already under construction), 
and are not expected to pose a threat to levee stability.  However, due to the lack 
of performance data supporting the requested variances to Title 23 staff is 
requiring additional site inspections to take place prior to the flood season and after 
high water events in order to determine that the levee is performing in the manner 
intended by the approved plans and specifications. Please refer to Special 
Condition NINETY-THREE in Draft Permit Nos. 18793-2 and 18793-3 for specific 
requirements.   

In addition to Special Condition NINETY-THREE, Board staff has added or 
modified the following Special Conditions to Draft Permit Nos. 18793-2 and   
18793-3 in order to incorporate the requested variances to Title 23 into the permits: 

 TWENTY-SIX, regarding existing encroachment relocation/modified 

 SIXTY, regarding fill material 

 SIXTY-ONE, regarding backfill for excavations 

 SIXTY-TWO, regarding method specification for Type 3 material 

 SIXTY-THREE, regarding utilization of cobbles greater than eight inches 

 SIXTY-SEVEN, regarding density testing for Type 3 material 

 SEVENTY-TWO, regarding potholing to reveal deviations in soil material 

 EIGHTY-TWO, regarding post-construction surveys and settlement 

During construction any additional variance requests will be reviewed by Board 
staff and, if substantive in nature, may require approval by the Board for submittal 
to the USACE as requested Project Design Changes. 

7.8–Protest Letters Received 

Board staff has received four protest letters, one for Project Area B and three for 
Project Area D, from adjacent landowners.  All four protest letters question the 
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need for SBFCA to acquire a portion of their land for the proposed projects. 

A protest for Project Area B was received on January 27, 2014 from Ms. McFeely 
(Attachment I1).  Ms. McFeely is protesting the acquisition of a portion of her 
property.  SBFCA is planning to acquire 0.48 acres in fee and 0.19 acres in 
easement of Ms. McFeely’s property.  The proposed work in this area consists of 
cutoff wall construction.  Land acquisition is needed to acquire the desired project 
right-of-way (typically 20 feet in fee plus 10 feet in easement from the landward 
levee toe, but less in selected areas as described in the approved plans) 
throughout the FRWLP to establish sufficient access for operations, maintenance, 
and flood fight access.  

The first protest for Project Area D was received on February 3, 2014 from Mr. 
Peekema (Attachment I2).  Mr. Peekema is protesting the acquisition of a portion 
of his property.  SBFCA is planning to acquire 2.0 acres in fee and 0.23 acres in 
easement (1.62 acres are already in easement) of Mr. Peekema’s property.  The 
proposed work in this area consists of cutoff wall construction and pipeline 
reconstruction work.  Land acquisition is needed to acquire the desired project 
right-of-way. 

The second protest for Project Area D was received on February 11, 2014 from Mr. 
Jeff Fredericks (Attachment I3).  Mr. Fredericks is protesting the acquisition of a 
portion of his property and is concerned about potential impacts to his wells from 
slurry wall cutoff wall construction.  SBFCA is planning to acquire 1.0 acres in fee 
and an additional 0.27 acres in easement (approximately 0.5 acres is already in 
easement) of Mr. Fredericks’s property.  The work to be done in this area consists 
of cutoff wall construction.  Land acquisition is needed to acquire the desired 
project right-of-way. 

The third protest for Project Area D was received on February 11, 2014 from Mr. 
Brian Manning, attorney with the firm Desmond, Nolan, Livaich & Cunningham, 
representing Ms. JoAnn Stuke Diethrich (Attachment I4).  Mr. Manning is protesting 
the acquisition of a portion of Ms. Diethrich’s property.  SBFCA is planning to 
acquire approximately 2.0 acres in fee and an additional 0.8 acres in easement 
(approximately 0.43 acres already in easement) of Ms. Diethrich’s property.  The 
work to be done in this area consists of cutoff wall construction.  Land acquisition is 
needed to acquire the desired project right-of-way.  Mr. Manning is recommending 
that the acquisition width be reduced to 15 feet. 

All of the protests were properly submitted pursuant to Title 23, § 12, Protests.  
Board staff has considered and reviewed the submitted protests and found that 
they are not based on flood control concerns, and therefore the protests have not 
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altered staff’s recommendation to the Board.  The staff recommends no changes to 
the permit conditions or to the project footprint because of the protest letters 
received. 

SBFCA is required to obtain all lands, easements, and right-of-way necessary 
(Special Condition EIGHTEEN of Draft Permit Nos. 18793-2 and 18793-3) to 
comply with conditions of the Board permits and DWR Funding Agreement.  Board 
staff agrees with the need to acquire the lands proposed (either in fee or 
easement) for operations, maintenance, and flood fighting to ensure successful 
project completion as proposed by SBFCA. 

7.9– Advance Elderberry Transplant Authorization 

On January 16, 2014 the Board’s Chief Engineer authorized work to transplant 
elderberry shrubs from 49 locations throughout Project Areas B, C and D.  These 
transplants were required to be completed prior to construction due to the limited 
time window for elderberry shrub transplantation.  Transplantation must occur 
during the first two weeks of February, which is the plant’s dormant phase.   

The authorization has been incorporated into both draft permits through Special 
Condition SEVENTY-THREE by reference as Exhibit D.  This special condition 
also incorporates the as-built planting details and consultation documents from the 
completed work by reference into the permits as Exhibit E (within 30 days of 
transplant completion). 

7.10– Utility Relocations 

In addition to the work proposed for Project Areas B and D, there will be several 
utility relocations (Attachment J) that will require separate permits or Board Chief 
Engineer authorizations.  SBFCA will assist the utilities to prepare and submit any 
required Board encroachment permit applications and will coordinate 
encroachment relocation work with the levee construction schedule. 

8.0 – CEQA ANALYSIS 

Board staff has prepared the following California Environmental Quality Act 
(CEQA) Determination: 

The Board, acting as a responsible agency under CEQA, has independently 
reviewed the Feather River West Levee Project Draft Environmental Impact Report 
(DEIR) (SCH No. 2011052062, December 2012) the Final Environmental Impact 
Report (FEIR) (SCH No. 2011052062, April 2013) and the Mitigation Monitoring 
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and Reporting Plan (MMRP) submitted by SBFCA.  These documents consider the 
environmental impacts and required mitigation measures for the entire Feather 
River West Levee Project including Project Areas B and D.  SBFCA as lead 
agency determined the project would have a significant effect on the environment 
and adopted Resolutions 2013-05 and 2013-06 on April 10, 2013 (including 
Statement of Facts, Findings, Impacts and Mitigation Measures, Statement of 
Overriding Considerations, and Mitigation Monitoring and Reporting Program) and 
subsequently filed a Notice of Determination with the State Clearinghouse on April 
12, 2013.  These documents including project design may be viewed or 
downloaded from the Board website at http://www.cvfpb.ca.gov/meetings/2014/02-
28-2014.cfm under a link for this agenda item.  The documents are also available 
for review in hard copy at the Board and SBFCA offices. 

On May 24, 2013 the Board approved Project Area C of the Feather River West 
Levee Project and issued Board Flood System Improvement Permit 18793-1.  The 
Board, as a Responsible Agency, also made appropriate Agency CEQA findings 
for unavoidable environmental impacts for the entire Feather River West Levee 
Project (approximately 41 miles of project works inclusive of Project Areas A, B, C 
and D).  The Board now finds that the proposed Project Areas B and D are within 
the scope of the previously adopted FEIR including Statement of Facts, Findings, 
Impacts and Mitigation Measures, Statement of Overriding Considerations, and 
Mitigation Monitoring and Reporting Program. 

The Board also now finds that construction of the proposed projects described 
herein would result in no new adverse environmental impacts, and no new 
mitigation measures are required pursuant to CEQA Guidelines Section 15162.  
Therefore no new environmental document is required pursuant to CEQA 
Guidelines Section 15168.  The Board’s findings on the significant environmental 
effects of the project are further described in its previously adopted Resolution 
2013-07 (Attachment K). 

The documents and other materials which constitute the record of the Central 
Valley Flood Board’s proceedings in this matter are in the custody of Jay Punia, 
Executive Officer, Central Valley Flood Protection Board, 3310 El Camino Ave., 
Rm. 151, Sacramento, California 95821. 

9.0 – CALIFORNIA WATER CODE § 8610.5 CONSIDERATIONS 

This information is located in Resolution 2014-01 (Attachment B) and has been 
removed from this report to eliminate redundant language. 
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10.0 – STAFF RECOMMENDATION 

Board staff has determined that the proposed projects are consistent with the 
adopted CVFPP, are not injurious to the SRFCP, and provide an overall betterment 
to reduce the risk of flooding in the protected areas.  Staff therefore recommends 
that the Board: 

Adopt (in substantially the form provided): 

 the CEQA findings and Resolution 2014-01 (Attachment B) 

Approve: 

 the requested construction variances to Title 23, § 108, 120, and 123 (Project 
Areas B and D) and § 112 (Project Area D only) pursuant to § 11(a) and (b) 
summarized in Section 7.7, and further detailed in Attachment H, herein; 

 Draft Flood System Improvement Permit No. 18793-2, conditioned on receipt 
of Section 408 Letter of Permission from the USACE Sacramento District (in 
substantially the form provided); and 

 Draft Flood System Improvement Permit No. 18793-3, conditioned on receipt 
of Section 408 Letter of Permission from the USACE Sacramento District (in 
substantially the form provided); 

Delegate: 

 authority to the Executive Officer to make non-substantive changes to the 
draft permits as needed to incorporate additional design changes submitted 
by SBFCA prior to receipt of the Letter of Permission, and that if substantive 
changes to the draft permit(s) are required, the Board staff will bring the 
permit(s) back to the Board at a future meeting to seek approval for 
substantive changes 

Direct the Executive Officer: 

 to take the necessary actions to prepare and execute Permit Nos. 18793-2 
and 18793-3 and all related documents; 

 to prepare and file a Notice of Determination pursuant to CEQA with the State 
Clearinghouse; 

 to process applications to amend existing or request new encroachment 
permits to owners of utilities within the project areas that will be reconstructed 
as part of the projects, as detailed in Staff Report Sections 7.7 and 7.10; and 

 that if, during construction, additional non-conforming encroachments or 
constructability issues are discovered by any party SBFCA will consider 

Attachment D - Application Nos. 18793-2 and 18793-3 Staff Report



Application Nos. 18793-2 and 18793-3  Agenda Item No. 11A 

 15

whether or not they can be brought into compliance during construction.  
Board staff will evaluate subsequent proposals for Board approval to be made 
either by direct Board action or by delegation to the Executive Officer as 
appropriate; and 

 authorize any additional utility relocations and / or elderberry shrub 
transplants deemed necessary for the project. 

11.0 – LIST OF ATTACHMENTS 

A – Construction Phasing Map of Overall FRWLP 

A1 – Enlarged Construction Phasing Map of Project Area B 

A2 – Enlarged Construction Phasing Map of Project Area D 

B – Draft Resolution No. 2014-01 

C – Draft Permits 

C1 – Draft Permit No. 18793-2 

Exhibit A – USACE ROD 

Exhibit B – USACE LOP 

Exhibit C – LD 1 Endorsement 

Exhibit D – Advanced Elderberry Transplant Authorization 

Exhibit E – Elderberry As-built Planting Details and Consultation Documents 

C2 – Draft Permit No. 18793-3 

Exhibit A – USACE ROD 

Exhibit B – USACE LOP 

Exhibit C –MA-7 Endorsement 

Exhibit D – Advanced Elderberry Transplant Authorization 

Exhibit E – Elderberry Transplant As-built Planting Details and Consultation 
Documents 

D – Board 408 Request for the FRWLP 

E – Typical Cross Sections 

E1 – Typical Cross Sections for Project Area B 

E2 – Typical Cross Sections for Project Area D 

F – Water Surface Profile of Overall FRWLP 
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F1 – Water Surface Profile of Project Area B 

F2 – Water Surface Profile of Project Area D 

G – Levee Deficiency and Rehabilitation Measures by Reach 

H – SBFCA Variance Request Package 

I – Project Protests Received 

 I1 – Project Area B Protest, Ms. McFeely (received January 27, 2014) 

 I2 – Project Area D Protest, Mr. Peekema (received February 3, 2014) 

 I3 – Project Area D Protest, Mr. Fredericks (dated February 3, 2014) 

 I4 – Project Area D Protest, Mr. Manning (dated February 5, 2014) 

J – Utility Encroachment Table (to be handled with separate permits) 

K – Board Resolution 2013-07, Project Area C 
 
 
Prepared by: Nancy C. Moricz, Senior Engineer, Projects and Environmental Branch 
Hydraulics Review: Sungho Lee, Engineer, Water Resources, Projects Section 
Geotechnical Review: Debabrata Biswas, Engineer, Water Resources, Projects Section 
Document Review: Eric Butler, Projects and Environmental Branch Chief 
 Len Marino, Chief Engineer 
Legal Review Leslie Gallagher, Chief Counsel 
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DEPARTMENT OF THE ARMY 
U.S. Army Engineer District, Sacramento 

Corps of Engineers 
1325 J Street 

Sacramento, California 95814-2922 

Executive Office 

Mr. Jay Punia, Executive Officer 
Central Valley Flood Protection Board 
3310 El Camino A venue, Room 151 
Sacramento, California 95821 

Dear Mr. Punia, 

MAR 0 3 ·2014 

Pursuant to U.S.C. Title 33, Chapter 9, Subchapter I, Section 408, the Director of Civil Works for 
the U.S. Army Corps of Engineers has approved your request to alter the Federal flood risk reduction 
project, Sacramento River Flood Control Project (SRFCP), by constructing Areas 8 and D of the Feather 
River West Levee Project, included in encroachment permit number 18793. A letter of permission, dated 
July 22,2013 and September 19,2013, specific for Reach 13 and Contract C of the Feather River West 
Levee Project has previously been issued. Permission has been granted for you to alter Areas B and D of 
the Feather River West Levee Project, within the bid document design drawings and specifications, Area 
B, Feather River West Levee Improvement Plans Station 51 2+00 to 832+40 and Area D, Feather River 
West Levee Improvement Plans Station 1765+00 to 2368+26, dated February 3, 2014. It has been 
determined that such alteration will not be injurious to the public interest and will not impair the 
usefulness of the project works. The approval letter from the Director of Civi l Works and the Record of 
Decision are available in the attached enclosures. 

The Feather River West Levee Project Areas B & D consist of constructing cutoff walls along 
the centerline of the levee; installing relief wells; and building seepage berms. The majority of the levees 
will be degraded by approximately 50% of its overall height in order to install the cutoff walls. Various 
encroachments will be relocated or removed. 

As a condition of this letter of permission, the Central Valley Flood Protection Board (CVFPB) is 
required to comply with the special conditions provided in the attached enclosures. Additionally, the 
CVFPB must adhere to the U.S. Fish and Wildlife Service Biological Opinion, the National Marine 
Fisheries Service letter of concurrence, and the Programmatic Agreement, which are available in the 
attached enclosures. 

My point of contact for this action is Ms. Meegan Nagy, Chief, Flood Protection and Navigation 
Section. She may be reached at 916-557-7257 or by emailing Meegan.G.Nagy@usace.army.mil. 

A copy of this letter is being furnished to Mr. Michaellnamine, Executive Director, Sutter Butte 
Flood Control Agency, 1227 Bridge Street, Suite C, Yuba City, California 95991. 

Enclosures 

Sincerely, 

Michae J. Farrell 
Colonel, U.S. Army 
District Commander 
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DEPARTMENT OF THE ARMY 
U.S. Army Engineer District, Sacramento 

Corps of Engineers 
1325 J Street 

Sacramento, California 95814-2922 
 

33 U.S.C §408 Letter of Permission 
Special Conditions 

Feather River West Levee Project (FRWLP) 
Area B & D 

 

The term “you” and its derivatives, as used in this approval letter, means the Central Valley Flood 
Protection Board (CVFPB) or any future transferee.  The term “this office” refers to the Sacramento 
District of the U.S. Army Corps of Engineers.  Alteration of this project must be in accordance with the 
following conditions: 

Special Conditions:  

 a.  This letter of permission does not authorize you to take any threatened or endangered species 
or designated critical habitat.  In order to legally take a listed species, you must have a separate 
authorization under an Endangered Species Act Section 10 permit, or a Biological Opinion under 
Endangered Species Act Section 7, with incidental take provisions with which you must comply.  The 
U.S. Fish and Wildlife Service (USFWS) Biological Opinion (BO) Number 08ESMF00-2013-F-0342-1, 
dated May 2, 2013, contains mandatory terms and conditions, as well as mandatory conservation 
measures, to implement the reasonable and prudent measures associated with incidental take for the 
proposed action.  The April 10, 2013, concurrence letter from the National Marine Fisheries Service 
(NMFS) concurred with the USACE finding that the FRWLP is not likely to adversely affect Central 
Valley steelhead, Central Valley spring-run Chinook salmon, Sacramento River winter-run Chinook 
salmon, or North American green sturgeon, their critical habitat, or Essential Fish Habitat of Pacific 
salmon.  This NMFS finding was dependent on the compliance of 12 recommended measures in their 
letter.  Your approval is conditional on compliance with all of the mandatory terms and conditions, as 
well as conservation measures, in the USFWS BO and the measures in the NMFS Letter of Concurrence 
(incorporated herein by reference).  Failure to comply with these terms and conditions and conservation 
measures associated with the incidental take statement in the BO and the measures in the NMFS 
concurrence letter, where the take of a listed species occurs, would constitute an unauthorized take and 
constitute non-compliance with your USACE permission.  The USFWS and NMFS are the appropriate 
authority to determine compliance with the terms and conditions, as well as conservation measures, of 
their Biological Opinion and Letter of Concurrence and with the Endangered Species Act.  The CVFPB 
must comply with all terms and conditions, as well as conservation measures, in the USFWS BO and 
measures in the NMFS letter, including those ascribed to the USACE. 

 b.  You are required to submit a revision to the Operation and Maintenance (O&M) Manual for 
this office’s review within 180 days of the overall project completion.  As-Built drawings and permanent 
maintenance easement boundaries shall be submitted in conjunction with the draft O&M manual.  Upon 
receipt of the draft O&M manual, this office will schedule a transfer inspection with you to verify all 
construction has been completed in accordance with this permission.  Any features found to be deficient 
during that inspection will require your correction prior to the USACE acknowledging that the work was 
completed in accordance with this letter of permission.  Construction data is required to be provided to 
this office for review by our Engineering Division during construction.  Within 180 days of the overall 
project completion, you must furnish a certification report that the work has been completed in 
accordance with the conditions of this permission. 
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 c.  There must be no disposal, including temporary disposal, of any material into any wetlands or 
other waters of the United States, except as authorized and in compliance with a Department of the Army 
permit under Section 404 of the Clean Water Act.  Best management practices, such as silt fences and 
mulching, must be employed to ensure exposed soils do not erode and wash into any waters of the United 
States.   

 d.  If any cultural artifact or an unusual amount of bone, shell, or nonnative stone is uncovered 
during construction, work should be halted in that area so that a professionally qualified archaeologist 
approved by the USACE can determine the significance of the find. If human bone is uncovered, the 
coroner and the California Native American Heritage Commission (NAHC) should be contacted 
immediately. If human remains are discovered in any location other than a dedicated cemetery, there shall 
be no further excavation or disturbance of the site or any nearby area reasonably suspected to overlie 
adjacent human remains until (a) the county coroner has been informed and has determined that no 
investigation of the cause of death is required; and if the remains are of Native American origin, (b) the 
descendants of the deceased Native Americans have made a recommendation to the landowner or the 
person responsible for the excavation work regarding the means of treating or disposing of, with 
appropriate dignity, the human remains and any associated grave goods as provided in Public Resources 
Code, Section 5097.98, or (c) the NAHC was unable to identify a descendant or the descendant failed to 
make a recommendation within 24 hours after being notified by the commission. According to the 
California Health and Safety Code, six or more human burials at one location constitute a cemetery 
(Section 8100), and disturbance of Native American cemeteries is a felony (Section 7052). 

 e.  To ensure that the project complies with Section 106 of the NHPA, CVFPB must ensure that 
Sutter Butte Flood Control Agency (SBFCA) complies with all terms of the PA between USACE, 
SBFCA, and SHPO signed on July 1, 2013. 

 f.  You will follow and abide by your Safety Assurance Review plan approved by the USACE, 
South Pacific Division on March 28, 2013, prior to and during construction. 

g.  To ensure that there is mitigation for residual flood risk, the CVFPB is required to develop a 
Floodplain Management Plan that includes proactive elements for flood information dissemination, public 
awareness, notification and training, flood warning and evacuation plans, emergency flood operations 
plan with annual exercise, dedicated evacuation resources, and post-flood recovery plans.  In accordance 
with items of local cooperation, this plan must be submitted within 1 year of the issuance of the 33 U.S.C. 
§408 letter of permission for Reach 13 of Contract C, dated July 22, 2013.  The CVFPB and SBFCA are 
required to participate in and comply with applicable Federal flood plain management and flood insurance 
programs. 

h.  The work in this permit is to install a seepage cutoff wall within the existing levee, install 
relief wells, build seepage berms, and reconstruct the levee in accordance with the 100% plans submittal;  
where side-slopes do not meet current standards or previous as-built drawings, this Section 408 
permissions does not approve deficient levee side-slopes.  Future action may be necessary to meet levee 
standards and authorized design and construction. 

General Conditions: 

 i.  You must accept the operation and maintenance responsibility of the completed work. 

j.  You are responsible for continued operations and maintenance for this project during 
construction. 
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k.  Construction should be coordinated with this office.  Additionally, the proposed work shall not 
be performed or remain during the flood season of November 1 to April 15, unless otherwise approved in 
writing. 

l.  You must allow representatives from this office to inspect the authorized activity at any time 
deemed necessary to ensure that it is being or has been accomplished in accordance with the terms and 
conditions of this approval. 

m.  You are required to submit to this office on a weekly basis construction records documenting 
field conditions. 

n.  You are required to submit to this office cross-sections and a survey of the levee centerline 
with your as-builts.  Surveys shall extend from 100 feet waterward or to the water level of the levee toe to 
100 feet landward of the levee toe.  All data shall be in Geographic Information System (GIS) format 
(ESRI Version 10.0 or latest version) in correct projection for seamless geographic location, referenced in 
North American Vertical Datum of 1988 (NAVD 88) using Geoid03 and North American Datum of 1983 
(NAD 83), using the relevant California State Plane Zone.  Data shall also be provided in GIS ready 
georeferenced computer-aided design and drafting (CADD) data format as well as pdf format. 

Further Information: 

a.  Limits of this permission. 

1. This permission does not obviate the need to obtain other Federal, state or local 
authorizations, approvals or permissions required by law. 

2. This permission does not grant any property rights or exclusive privileges. 

3. This permission does not authorize any injury to the property or rights of others. 

b.  The determination of this office to approve this action as not injurious to the public interest, 
nor will it impair the usefulness of the project works, was made in reliance on the information you 
provided. 

c.  The USACE may reevaluate its decision on this approval at any time the circumstances 
warrant.  Circumstances that could require a reevaluation include, but are not limited to the following: 

1. You fail to comply with the terms and conditions of this approval. 

2. The information provided by you in support of your application proves to have been 
false, incomplete, or inaccurate.  Should field conditions or future investigations require a 
deviation from the Final Plans, this deviation must be approved by this office though a 
request from the CVFPB. 

3. Significant new information surfaces which this office did not consider in reaching the 
original public interest decision. 

d.  This approval should not be construed as an endorsement of certification for the FEMA base 
flood event. 

e.  The USACE acknowledges your commitment to accept the altered project for operation and 
maintenance and hold and save the United States free from damage due to the construction works. 
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Exhibit C

STATE OF CALIFORNIA- CALIFORNIA NATURAL RESOURCES AGENCY 

DEPARTMENT OF WATER RESOURCES 
DIVISION OF FLOOD MANAGEMENT 
P.O. BOX 219000 
SACRAMENTO. CA 9582 1-9000 

February 6, 2014 

Mr. Michael W. Bessette, P.E. 
Director of Engineering 
Sutter Butte Flood Control Agency 
1227 Bridge Street, Suite C 
Yuba City, CA 95991 

EDMUND G . BROWN JR •• Governor 

State Maintenance Area 7 Endorsement for Feather River West Levee Project Area D 

Dear Mr. Bessette: 

The Department of Water Resources (DWR) Flood Maintenance Office (FMO) is 
responsible for maintaining Maintenance Area 7 (MA7) in Sutter County. The Sutter 
Butte Flood Control Agency (SBFCA) is anticipating beginning construction of a flood 
risk reduction project consisting primarily of a seepage cutoff wall in July 2014. MA7 
boundaries within the Project Area D limits extend from approximately Station 1765+00 
to Station 2294+00. 

MA 7 has concerns regarding the extent to which the Project Area D will address known 
deficiencies. These concerns have been expressed in several plan reviews and in 
meetings with SBFCA and Central Valley Flood Control Board (CVFPB) staff. MA 7 
acknowledges that SBFCA responded to the following concerns as part of Project Area 
D: 

• Post-project maintenance on oversteepened levee slopes (greater than 2:1 (H:V) 
landside and 3:1 waterside) will continue to be difficult. It is understood that the 
levee slopes will be rebuilt to the pre-project geometry. The U.S. Army Corps of 
Engineers (USAGE) Periodic Inspections along with PL84-99 eligibility require 
levee slopes to match as-constructed conditions. MA7 has been assured 
assured that the re-built slopes will not be any steeper than the original as-built 
drawings show. 

• The Sutter Butte Main Canal routes parallel along the levee toe for a portion of 
the project. Because of the presence of the canal at the levee toe, the slope is 
more susceptible to slips and erosion. Maintenance of the levee slope and the 
canal needs to be clarified before the project is turned back over for operations 
and maintenance. 
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Exhibit C

Mr. Michael W. Bessette 
January 6, 2014 
Page 2 

Provided these concerns are addressed by SBFCA, I hereby endorse the Feather River 
West Levee Project Area D. 

If you have any questions or need additional information, please contact me at 
(530) 755-0071 or email at karen.hull@water.ca.gov. 

Karen Hull, Superintendent 
Sutter Maintenance Yard 

cc: Jennifer Fasani (DWR) 
David Williams (CVFPB) 
David Pesavento (DWR) 
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Prepared For Mike Inamine, PE, Sutter Butte Flood Control Agency 
Michael Bessette, PE, Sutter Butte Flood Control Agency 
Christopher Krivanec, PE, GE, HDR Engineering, Inc. 
Daniel Jabbour, PE, HDR Engineering, Inc.  

Project Feather River West Levee 

Date April 14, 2014 

Subject Response to Protest from Peekema Ranch 

Prepared By Robert Green, PE, GE 
Michael Hughes, PE 

Reviewed By Khaled Chowdhury, PE, GE 

  
 
1.0 INTRODUCTION 

The HDR team is providing design services to the Sutter Butte Flood Control Agency 
(SBFCA) for the Feather River West Levee (FRWL) Project. URS Corporation (URS), as a 
member of the HDR team, has been providing geotechnical engineering services for the 
FRWL Project. 

The FRWL project design includes a new cutoff wall to be installed near the City of Gridley 
sewer ponds at approximately Station 1820+00. This area is near the Peekema Ranch 
property. Mr. Richard M. Peekema, a managing member of Peekema Ranch, LLC, filed a 
protest letter, dated February 26, 2014, with the Central Valley Flood Protection Board 
(Board). The protest letter objects to the taking of property associated with levee 
improvements that affect the protestant’s parcel 046.  

In accordance with the letter, the reason for the protest is that SBFCA has not considered 
the existence of an existing slurry cutoff wall that was installed in the area of the City of 
Gridley sewer ponds circa 1997, and that the planned cut-off wall appears to duplicate the 
previous improvements. Consequently, it was requested the Board deny the construction 
permit for the section of cutoff wall planned in the levee between the Gridley sewer ponds 
and the related construction easements on the protestant’s property. 

This memorandum summarizes the geotechnical considerations in designing the new wall 
proposed as part of the FRWL Project and responds to the concerns of Peekema Ranch 
regarding the need for a new wall parallel to the existing wall installed following the 1997 
high water event. 

Attachment A includes the Protest letter from Peekema Ranch, LLC, dated February 26, 
2014. Attachment B includes two sheets of the design drawings for existing slurry wall dated 
July 9, 1997 and June 20, 1997. Attachment C includes the plan and profile for the southern 
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end of Reach 30 from the Geotechnical Design Recommendations Report (GDRR) dated 
February 2012. 

2.0 DISCUSSION 

The surficial geomorphology map for the FRWL Project indicates the presence of Recent 
Overbank Deposits (Rob), Recent Overflow Channel Deposits (Rofc) and Recent Alluvium 
(Ra) in this area. Exploration data along the centerline of the levee in the area of the ponds 
shows that levee embankment to comprise silt, poorly graded sand and silty sand. Based on 
the geotechnical analyses completed as a part of SBFCA’s FRWL Project, a cutoff wall is 
needed starting at Station 1813+33 and proceeding northwards to address both 
underseepage and through seepage. As-built drawings for the existing wall were not 
available for review, but design drawings prepared by the United States Army Corps of 
Engineer, Sacramento District, show a 754-foot long existing cutoff wall starting at 
approximately Station 1816+60 (approximately 327 feet north of the proposed start of the 
new cutoff wall) and ending at approximately Station 1824+14. Based on the drawings, the 
existing wall is 3 feet wide and 50 feet deep below the waterside levee toe. 

The new cutoff wall could connect to the existing cutoff wall or overlap it sufficiently such that 
water is constrained from flowing around the end of the existing cutoff wall (end around 
effects). However, when considering the method of construction for the new cutoff wall1 and 
the length of overlap required relative to the existing length of wall, it is more efficient to 
install the new cutoff wall independent of the existing cutoff wall. Therefore, it is proposed 
that the new cutoff wall be installed along the centerline of the existing levee. 

3.0 CONCLUSIONS 

Based on review of available information relating to the existing wall and the following points, 
a continuous cutoff wall system installed along the centerline of the levee embankment is 
recommended. 

• No as-built drawings for the existing wall, therefore we cannot confirm the actual toe 
depth of the wall and that it provides and adequate cutoff, 

• The existing cutoff wall does not address through levee seepage issues due to the 
presence of coarse-grained soils in the embankment, 

• The existing wall does not extend as far south as the cutoff wall proposed as a part 
of this Project, and  

                                                  
 
 
1 The proposed method of construction for the new cutoff wall only works along relatively level ground, so construction of 
a connection would require fill placement on the waterside to the elevation of the levee degrade. Furthermore, sharp 
changes in alignment of the cutoff wall are not conducive and so the fill would need to extend of a large area. 
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• The new wall would need to be either connected to the existing wall or overlap it by 
several few hundred feet on each end to maintain continuity of the cutoff wall system 
and prevent end around effects. 

Overlapping or connecting into the existing wall is possible, but would not be as efficient in 
terms of cost and schedule and would not be as robust of a solution.  

4.0 LIMITATIONS 

This technical memorandum was prepared in accordance with the standard of care 
commonly used as the state-of-practice in the engineering profession. Standard of care 
defined as the ordinary diligence exercised by fellow practitioners in this area performing the 
same services under similar circumstances during the same period. 

The limitations section of the draft GDRR for Segments 1 through 6, dated February 2012 
also applies in full to this memorandum. 

5.0 ATTACHMENTS 

Attachments 

Attachment A Protest letter from Peekema Ranch, LLC, dated February 26, 2014. 

Attachment B Design drawings for existing slurry wall dated July 9, 1997 and June 20, 
1997 

Attachment C Plan and profile for the southern end of Reach 30 from the Geotechnical 
Design Recommendations Report 
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NOTES:
1.   Elevations of levee crown and landside toe are approximate. 
      These elevations were obtained from DWR CVFED or ULE
      LiDAR data and used for geotechnical analyses and report
      purpose only. For detail crown elevation and landside toe
      information, please refer to the FRWL Project civil drawings. 
2.   The water surface elevations are based on information provided
      by Peterson Brustad, Inc. in their July 26, 2012 report entitled
      “Design Water Surface Profiles for the Feather River West
      Levee Rehabilitation Project Addendum #1".
3.   Locations of explorations are approximate. Stick logs represent
      general soil conditions encountered at the time of exploration.
      For more detailed information on the materials encountered,
      refer to boring and CPT logs in the Geotechnical Data Report
      for the FRWL Project. No warranty is provided regarding the
      continuity of soil conditions between individual explorations.
4.   When reported, N60(ASTM), refers to N60(ASTM) = Nfield * Hammer 
      Efficiency (%). See Geotechnical Data Report for the FRWL
      Project for hammer efficiency data for individual borings. 
5.   These drawings do not include all historical explorations on the
      profile view. Historical explorations from the DWR ULE project
      are shown; “other” historical explorations are identified by an
      asterisk (*) in the exploration ID.  For these “other” historical
      borings, blow counts are field blow counts (Nf) and USCS
      classifications are visual classifications. 
6.   USCS classification labels are not presented on the stick logs
      for soil lenses (thickness less than 1.5 feet).
7.   This is a color figure. Black and white reproduction should not
      be relied upon as data will be lost.
8.   To prevent scale distortion, this map should be printed on a “D”
      size sheet (22x34 inches).
9.   Surficial geology was mapped at 1:20,000 scale. (Source:
      SGDR for DWR ULE Project, URS,2010).
10. The information provided in these plans and stick-log plates has
      been compiled from a variety of sources. URS does not attest to
      the accuracy, completeness, or reliability of geotechnical
      exploration and other subsurface data by others that are
      included or referenced in these plates.
11. These plans and stick-log plates are for the use and benefit of
      HDR, SBFCA, and their consultants in connection with the
      execution of the FRWL Project. Use by any other party is at
      their own discretion and risk. These figures should not to be
      used as the sole basis for design, construction, remedial action,
      or major capital spending decisions.
12. The canal/ditch elevations are approximate.  These elevations
      were estimated from the topography.
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A39

FRWL Project Plan Views and Stick Log Figures
FRWL Project: Station 1810+00 to Station 1860+00

Sutter Butte Flood Control Agency
FEATHER RIVER WEST LEVEE PROJECT

Service Layer Credits: Sources: Esri, DeLorme, NAVTEQ, TomTom, Intermap, increment P
Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey,
Esri Japan, METI, Esri China (Hong Kong), swisstopo, and the GIS User Community
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